COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 06/ 2013

ESTI MATE SUMVARY 11:57:12
CONTI D: C17193 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 17193-BI D COFRS REPORTI NG CATECCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 47.0 DAYS TIME ALLOW 110 WORK DAYS
Federal Blvd Signal Upgrade at 54th, 56th, and |-76 PERCENT TI VE: 42.73 ORI G TI ME ALLON 110 WORK DAYS

PRQJECT NO SHEQ761- 198

Federal Blvd Signal Upgrade at 54th, 56th, and |-76

NAVE OF ROAD: 287C
PRQJECT COUNTI ES: ADAMS, REG ON 6
CONTRACTOR:
WL. CONTRACTCRS, |NC PAY PERI OD ENDI NG 11/ 30/ 2013 DATE TI ME STARTED 09/ 16/2013
5920 LAVAR STREET DATE LET 07/ 18/ 2013 DATE WORK BEGAN 09/ 16/ 2013
DATE AWARDED 07/ 23/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 12/ 2013 DATE ACCEPTED
ARVADA CO 80003 303-422- 7985 DATE NOTI CE TO PROCEED 09/ 16/ 2013
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 1, 110, 842. 00 PARTI Cl PATI NG $ 195, 592. 38 $ 41, 813. 50
AWARD PRQIECT AMT: $ 978, 857. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 17. 61% TOTAL EARNI NGS 195, 592. 38 41,813.50
FUNDS AVAI LABLE: $ 915, 249. 62 STOCKPI LED MATERI ALS 5, 284. 80 0.00

GROSS EARNI NGS 200, 877. 18 41, 813. 50
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -5,263.12 -1, 254. 40

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 195, 614. 06 40, 559. 10

LI QUI DATED DAMAGES 0.00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 195, 614. 06 40, 559. 10

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s a0,559.10

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17193 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17193-BI D ESTI MATE RUN 12/ 06/ 2013
PRQJECT: SHEO761- 198 ESTI MATE NO 0003 11:57: 12
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 Renoval of Delineator 12. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0. 00
0010 202- 00190 *Renoval of Concrete Median Cover Materi al 1, 542. 000 34. 360
SY 0. 000 0. 00
12. 00000 34. 360 412. 32
0015 202- 00200 *Renoval of Sidewal k 40. 000 0. 000
SY 0. 000 0. 00
17. 00000 0. 000 0. 00
0020 202- 00203 *Renoval of Curb and CQutter 1, 526. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0025 202- 00206 *Renoval of Concrete Curb Ranp 80. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0030 202-00220 *Renoval of Asphalt Mat 66. 000 15. 230
SY 0. 000 0. 00
22. 00000 15. 230 335. 06
0035 202-00250 *Removal of Pavenent Marking 3, 134. 000 0. 000
SF 0. 000 0. 00
1. 50000 0. 000 0. 00
0040 202-00810 Renoval of Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0. 00
0045 202- 00828 Renoval of Traffic Signal Equi prent 1. 000 0. 000
LS 0. 000 0. 00
15, 985. 00000 0. 000 0. 00
0050 202-04003 C ean Culvert (Special) 1. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0055 203-01597 *Pot hol i ng 160. 000 89. 500
HOUR 0. 000 0. 00

130. 00000 89. 500 11, 635. 00



CONTI D C17193 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17193-BI D ESTI MATE RUN 12/ 06/ 2013
PRQJECT: SHEO761- 198 ESTI MATE NO 0003 11:57:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00005 Erosi on Log 60. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
0065 208- 00035 Aggr egat e Bag 312. 000 232. 000
LF 80. 000 680. 00
8. 50000 312. 000 2,652.00
0070 208- 00045 Concrete Washout Structure 4. 000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0. 00
0075 208- 00052 StormDrain Inlet Protection (Type 2) 160. 000 52. 000
LF 13. 000 637. 00
49. 00000 65. 000 3,185. 00
0080 208- 00103 Renoval and Di sposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0085 208-00205 Erosi on Control Supervisor 100. 000 30. 000
HOUR 18. 000 990. 00
55. 00000 48. 000 2, 640. 00
0090 210-00815 Reset Sign Panel 7.000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0. 00
0095 210- 00866 Reset Fire Preenption Unit and Tiner 2. 000 0. 000
EACH 0. 000 0. 00
1, 150. 00000 0. 000 0. 00
0100 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 10. 000 0. 000
TON 0. 000 0. 00
315. 00000 0. 000 0. 00
0105 412-00605 *Concrete Pavenment (6 Inch) (Fast Track) 55. 000 0. 000
SY 0. 000 0. 00
121. 00000 0. 000 0. 00
0110 503-00036 *Drilled Caisson (36 Inch) 285. 000 57. 000
LF 57. 000 11, 685. 00
205. 00000 114. 000 23, 370. 00



CONTI D C17193 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17193-BI D ESTI MATE RUN 12/ 06/ 2013
PRQJECT: SHEO761- 198 ESTI MATE NO 0003 11:57:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 503-00048 Drilled Caisson (48 Inch) 21.000 0. 000
LF 0. 000 0. 00
355. 00000 0. 000 0. 00
0120 608-00000 *Concrete Sidewal k 183. 000 0. 000
SY 0. 000 0. 00
51. 00000 0. 000 0. 00
0125 608-00010 *Concrete Curb Ranp 103. 000 0. 000
SY 0. 000 0. 00
115. 00000 0. 000 0. 00
0130 609-20010 *Curb Type 2 (Section B) 498. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0135 609-21010 *Curb and CQutter Type 2 (Section I-B) 1, 295. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0140 609-21020 *Curb and CQutter Type 2 (Section Il-B) 230. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0145 610- 00030 *Medi an Cover Material (Concrete) 11, 041. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0150 612-00001  Delineator (Type I) 12. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0155 612- 00260 Location Marker (Fiber Optic)(Domne) 4.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0160 613- 00206 *2 Inch Electrical Conduit (Bored) 2,994. 000 2,994. 000
LF 0. 000 0. 00
11. 00000 2,994. 000 32,934. 00
0165 613- 00306 *3 Inch Electrical Conduit (Bored) 2,522. 000 2,522.000
LF 0. 000 0. 00
10. 50000 2,522.000 26, 481. 00



CONTI D C17193 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17193-BI D ESTI MATE RUN 12/ 06/ 2013
PRQJECT: SHEO761- 198 ESTI MATE NO 0003 11:57: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 613-01200 2 Inch Eectrical Conduit (Plastic) 300. 000 130. 000
LF 45. 000 427.50
9. 50000 175. 000 1, 662. 50
0175 613-01300 3 Inch Electrical Conduit (Plastic) 600. 000 153. 000
LF 35. 000 350. 00
10. 00000 188. 000 1, 880. 00
0180 613-07000 Pul | Box (Special) 3. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0185 613-07023 Pull Box (24"x36"x24") 22.000 4.000
EACH 7.000 6, 230. 00
890. 00000 11. 000 9, 790. 00
0190 613-07040 Pul | Box (30"x48"x24") 2. 000 0. 000
EACH 1. 000 1, 300. 00
1, 300. 00000 1. 000 1, 300. 00
0195 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
14, 275. 00000 0. 000 0.00
0200 613-32300 Li ght Standard Steel (30 Foot) 2.000 0. 000
EACH 0. 000 0. 00
1, 960. 00000 0. 000 0.00
0205 613-40010 Li ght Standard Foundation 2.000 0. 000
EACH 2. 000 1, 910. 00
955. 00000 2.000 1, 910. 00
0210 614-00011 Sign Panel (Cass I) 151. 000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0.00
0215 614-00012 Sign Panel (Cass I1) 144. 000 0. 000
SF 0. 000 0. 00
32. 00000 0. 000 0.00
0220 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 11. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00

650. 00000 0. 000 0. 00



CONTI D C17193 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17193-BI D ESTI MATE RUN 12/ 06/ 2013
PRQJECT: SHEO761- 198 ESTI MATE NO 0003 11:57:12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 614-70150 Pedestrian Signal Face (16) (Countdown) 22.000 0. 000
EACH 0. 000 0.00
545. 00000 0. 000 0.00
0230 614-70336 Traffic Signal Face (12-12-12) 48. 000 0. 000
EACH 0. 000 0. 00
580. 00000 0. 000 0. 00
0235 614-70448 Traffic Signal Face (12-12-12-12) 3. 000 0. 000
EACH 0. 000 0.00
720. 00000 0. 000 0. 00
0240 614- 70560 Traffic Signal Face (12-12-12-12-12) 4. 000 0. 000
EACH 0. 000 0.00
885. 00000 0. 000 0. 00
0245 614-72863 Pedestrian Push Button Post Assenbly 12. 000 0. 000
EACH 0. 000 0.00
1, 025. 00000 0. 000 0. 00
0250 614-72875 Loop Detector Wre 1, 456. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
0255 614-72889 Traffic Signal Vehicle Detector (Mcro Type) 8. 000 0. 000
(Non- I nvasi ve)
EACH 0. 000 0. 00
980. 00000 0. 000 0. 00
0260 614-81120 Traffic Signal -Light Pole Steel (1-20 Foot Mast Arm) 5. 000 0. 000
EACH 0. 000 0. 00
10, 600. 00000 0. 000 0. 00
0265 614-81145 Traffic Signal -Light Pole Steel (1-45 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
13, 225. 00000 0. 000 0. 00
0270 614-81150 Traffic Signal -Light Pole Steel (1-50 Foot Mast Arm) 3. 000 0. 000
EACH 0. 000 0. 00
14, 050. 00000 0. 000 0. 00
0275 614-81155 Traffic Signal -Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
14, 300. 00000 0. 000 0. 00



CONTI D C17193 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17193-BI D ESTI MATE RUN 12/ 06/ 2013
PRQJECT: SHEO761- 198 ESTI MATE NO. 0003 11:57: 12
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
20, 270. 00000 0. 000 0. 00
0285 614-82010 Traffic Signal Pole Steel (1 Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
11, 250. 00000 0. 000 0. 00
0290 614- 86246 Controller (Type 170E-HC11) 4. 000 0. 000
EACH 0. 000 0. 00
22, 695. 00000 0. 000 0. 00
0295 614-87320 Cosed Grcuit Television 2.000 0. 000
EACH 0. 000 0. 00
4, 100. 00000 0. 000 0. 00
0295 MATERI AL ALLOMNCE Canera pur chase 1. 000
NCU 0. 000 0. 00
5, 284. 80000 1. 000 5, 284. 80
0300 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
775. 00000 0. 000 0. 00
0305 614-87412 Fi ber Optic Cable (Single Mde) (12 Strands) (Install 244.000 0. 000
onl
v LF 0. 000 0. 00
2.50000 0. 000 0. 00
0310 614-87690 Et hernet Switch 2. 000 0. 000
EACH 0. 000 0. 00
9, 300. 00000 0. 000 0. 00
0315 626- 00000 *Mobi | i zati on 1. 000 0. 500
LS 0. 000 0. 00
40, 310. 00000 0. 500 20, 155. 00
0320 626- 01000 *Public Information Services 1. 000 0. 250
LS 0. 000 0. 00
6, 500. 00000 0. 250 1, 625. 00
0325 627-30332 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 3, 134. 000 0. 000
SF 0. 000 0. 00
11. 50000 0. 000 0. 00



CONTI D C17193 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17193-BI D ESTI MATE RUN 12/ 06/ 2013
PRQJECT: SHEO761- 198 ESTI MATE NO 0003 11:57:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 630- 00000 *Fl aggi ng 480. 000 268. 500
HOUR 160. 000 4, 000. 00
25. 00000 428. 500 10, 712. 50
0335 630- 00003 *Uni formed Traffic Control 160. 000 0. 000
HOUR 0. 000 0. 00
74. 00000 0. 000 0. 00
0340 630- 00007 *Traffic Control Inspection 35. 000 12. 000
DAY 17. 000 1, 054. 00
62. 00000 29. 000 1, 798. 00
0345 630-00012 *Traffic Control Managenent 110. 000 26. 000
DAY 18. 000 11, 070. 00
615. 00000 44. 000 27, 060. 00
0350 630-80341 *Construction Traffic Sign (Panel Size A) 38. 000 1. 000
EACH 0. 000 0. 00
13. 00000 1. 000 13.00
0355 630-80342 *Construction Traffic Sign (Panel Size B) 26. 000 11. 000
EACH 0. 000 0. 00
31. 00000 11. 000 341. 00
0360 630-80343 *Construction Traffic Sign (Panel Size C 4.000 1. 000
EACH 0. 000 0. 00
25. 00000 1. 000 25. 00
0365 630-80344 *Construction Traffic Sign (Special) 172. 000 30. 000
SF 0. 000 0. 00
15. 00000 30. 000 450. 00
0370 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
2, 465. 00000 1. 000 2,465. 00
0375 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 1. 000
Type
yee) EACH 0. 000 0. 00
250. 00000 1. 000 250. 00
0380 630- 80360 *Drum Channel i zi ng Devi ce 62. 000 31.000
EACH 0. 000 0. 00
25. 00000 31. 000 775. 00



CONTI D C17193 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 17193-BI D ESTI MATE RUN 12/ 06/ 2013
PRQIECT: SHEO761- 198 ESTI MATE NO 0003 11:57: 12
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0385 630-80380 *Traffic Cone 400. 000 60. 000
EACH 0. 000 0. 00
2. 50000 60. 000 150. 00
0390 630-85041 *Mobi | e Attenuator 40. 000 12. 000
DAY 10. 000 1, 480. 00
148. 00000 22.000 3, 256. 00
0395 700- 70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70016 F/ A Fuel Cost Adj ustnent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70028 F/ A ESB Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700- 70082 F/ A Furnish & Install El ectrical Service 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,099, 012.00 $ 41,813.50 % 194, 547. 18
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0425 620- 00002 Field Ofice (dass 2) 1. 000 0. 500
EACH 0. 000 0. 00
11, 000. 00000 0. 500 5, 500. 00
0430 620-00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
415. 00000 2.000 830. 00
CAT 0400 CURRENT AMT $ 11,830.00 $ 0.00 % 6, 330. 00
PRQJIECT TOTAL CURRENT AMI $ 1,110,842.00% 41,813.50 % 200, 877. 18



